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Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES: APPROVAL OF AMENDMENT NO.2 TO
AGREEMENT NO. H-700776 FOR CONSULTING AND PROJECT MANAGEMENT

SERVICES WITH FACILITIES DEVELOPMENT, INC.
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

SUBJECT

Request to extend the contract term to provide move transition planning and
implementation consultant services.

IT IS RECOMMENDED THAT YOUR BOARD:

Authorize the Interim Director of Health Services, or his designee, to sign and
execute Amendment No. 2 to Agreement No. H-700776 with Facilities
Development, Inc. (FDI) to extend the term effective July 1, 2008 through

June 30, 2009, at no additional cost, for completion of consulting and project
management services for the LAC+USC Medical Center Replacement Facility.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

In approving the recommended action, the Board is authorizing the Interim Director of
Health Services, or his designee, to sign and execute Amendment No.2, substantially
similar to Exhibit I, with FDI to complete their move transition planning and

implementation consultant services until LAC+USC Medical Center moves into the
Replacement Facility and to address occupancy issues that may arise. The
Agreement expires June 30, 2008 and the proposed amendment will extend the term to
June 30,2009 as the move-in date is expected to occur the fall of 2008.

"To Enrich Lives Through Effective And Caring Service"
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Implementation of Strateaic Plan Goals

This action supports Goal 3, Organizational Effectiveness of the County Strategic Plan,
to promote the effective management of County resources through the application of
strategic planning.

FISCAL IMPACT/FINANCING

There is no additional cost to the County.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

On November 16, 2004, the Board approved the Agreement with FDI to ensure that all
activities and issues related to the Replacement Facility move-in and occupancy were
coordinated, monitored, and executed in the proper sequence and timeframe.

However, due to construction delays, the move-in date was pushed back from
November 2007 to Spring 2008. Because of the delay, the Board approved
Amendment No. 1 on November 8, 2006 to extend the Agreement through June 30,
2008 and to increase the maximum obligation by $917,595 to coordinate equipment
acquisition of approximately $113 millon in new equipment and project management
services. The move-in date is now anticipated to be the fall of 2008. This additional
delay results in a corresponding inability of FDI to complete their requisite
responsibilities under their current contract

This Amendment wil ensure that FDI can complete their contracted responsibilities and
ensures they are present during the actual move to assist and provide needed support
for the relocation of department activities and coordinate the various moves to ensure a
smooth transition to the Replacement Facility.

FDI is in compliance with all Board requirements.

Amendment NO.2 (Exhibit I) has been approved as to form by County CounseL.

CONTRACTING PROCESS

On May 19, 2004, the Department of Health Services (DHS) released a Request for
Proposals for Move Transition Planning and Implementation Consultant Services. As
the highest ranked proposer, FDI was selected by the Evaluation Committee, and
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ultimately approved by your Board on November 16, 2004. The Board
approved Amendment No. 1 on November 8, 2006 to extend the Agreement through
June 30,2008 and to increase the maximum obligation by $917,595. Amendment NO.2
extends the term effective July 1, 2008 through June 30, 2009 at no additional cost.

The proposed amendment was not listed on the County's Web Site as such postings
are not necessary for contract amendments.

IMPACT ON CURRENT SERVICES

Board approval of the recommended action will ensure that the ongoing move transition
planning and implementation consultant services for the Replacement Facility are
completed.

CONCLUSION

When approved, DHS requires three signed copies of the Board's action.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:SRH:SAS
MLM:DL:yb

Attachment

c: County Counsel

Interim Director, Department of Health Services

061708_DHSJDI



H-700776-2

MOVE TRANSITION PLANNING AND IMPLEMENTATION CONSULTANT SERVICES

AMENDMENT NO.2

THIS AMENDMENT is made and entered into this _ day of

_, 2008,

by and between COUNTY OF LOS ANGELES
(hereafter "County"),

and FACILITIES DEVELOPMENT, INC.
(hereafter "Contractor").

WHEREAS, reference is made to that certain document entitled, "MOVE

TRANSITION PLANNING AND IMPLEMENTATION CONSULTANT SERVICES", dated

November 16, 2004, and further identified as County Agreement No. H-700776 and any

amendments thereto (all hereafter referred to as "Agreement"); and

WHEREAS, it is the intent of the parties hereto to extend the term and to make

other changes described hereinafter; and

WHEREAS, Agreement provides that changes may be made in the form of a

written amendment which is formally approved and executed by the parties.

NOW, THEREFORE, the parties agree as follows:

1. This Amendment shall become effective July 1,2008.

2. Subparagraph 4.1 of Agreement Paragraph 4.0, TERM OF AGREEMENT,

shall be replaced in its entirety to read as follows:

"4.1 The term of this Agreement shall commence on November 16,

2004, and shall continue in full force and effect to and including
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June 30, 2009, unless sooner canceled or terminated as

provided herein."

5. Except for the changes set forth hereinabove, Agreement shall not be

changed in any respect by this Amendment.

IN WITNESS WHEREOF, the Board of Supervisors of the County of Los

Angeles has caused this Amendment to be subscribed by its
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Interim Director of Health Services, and Contractor has caused this Amendment to be

subscribed in its behalf by its duly authorized officer, the day, month and year first

above written.

COUNTY OF LOS ANGELES

By
John F. Schunhoff, Ph.D.
Interim Director of Health Services

FACILITIES DEVELOPMENT, INC.
Contractor

Signature

By
Printed Name

Title
(AFFIX CORPORATE SEAL)

APPROVED AS TO FORM
BY THE OFFICE OF THE COUNTY COUNSEL

APPROVED AS TO CONTRACT
ADMINISTRATION:

Department of Health Services

By
Cara O'Neill, Chief
Contracts and Grants Division

RF:r
Board leiter fdi amendment no 2 amendment 05.20.08 400 pm
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